

EUROPEAN COMMISSION

HORIZON 2020 PROGRAMME - TOPIC H2020-LC-GV-01-2018
Connected Electric Vehicle Optimized for Life, Value, Efficiency and Range

GRANT AGREEMENT No. 824295



CEVOLVER – Deliverable Report
D8.2 Initial Risk Plan

Deliverable No.	CEVOLVER D8.2	
Related WP	WP8	
Deliverable Title	Initial Risk Plan	
Deliverable Date	2019-04-30	
Deliverable Type	Report	
Dissemination level	Confidential – member only (CO)	
Status	Final	2019-04-30

Disclaimer/ Acknowledgment



Copyright ©, all rights reserved. This document or any part thereof may not be made public or disclosed, copied or otherwise reproduced or used in any form or by any means, without prior permission in writing from the CEVOLVER Consortium. Neither the CEVOLVER Consortium nor any of its members, their officers, employees or agents shall be liable or responsible, in negligence or otherwise, for any loss, damage or expense whatever sustained by any person as a result of the use, in any manner or form, of any knowledge, information or data contained in this document, or due to any inaccuracy, omission or error therein contained.

All Intellectual Property Rights, know-how and information provided by and/or arising from this document, such as designs, documentation, as well as preparatory material in that regard, is and shall remain the exclusive property of the CEVOLVER Consortium and any of its members or its licensors. Nothing contained in this document shall give, or shall be construed as giving, any right, title, ownership, interest, license or any other right in or to any IP, know-how and information.

This project has received funding from the European Union’s Horizon 2020 research and innovation programme under grant agreement No 824295. The information and views set out in this publication does not necessarily reflect the official opinion of the European Commission. Neither the European Union institutions and bodies nor any person acting on their behalf, may be held responsible for the use which may be made of the information contained therein.

Publishable summary

This document describes the initial risk management plan and furthermore it outlines the tools by which risk management will be conducted.

It is Deliverable 8.2 of the CEVOLVER project and it constitutes the methodology and approach for risk management in the CEVOLVER project. Specific risks and response measures will be identified during the execution of the project, to ensure that the project runs without any hiccups and delivers results as planned.